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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0605812M: (U)Joint Light Tactical Vehicle(JLTV) EMD

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element -   -   44.500 -   44.500 45.000 16.000 40.100 44.300 Continuing Continuing
3209: Joint Light Tactical Vehicle -   -   44.500 -   44.500 45.000 16.000 40.100 44.300 Continuing Continuing

Note
The Department submitted the PB12 budget for Joint Light Tactical Vehicle (JLTV) in PE 0603635M.  PB13 is submitted in the new PE 0605812M.

A. Mission Description and Budget Item Justification
This Program Element (PE) funds the Joint Light Tactical Vehicle (JLTV) Family of Vehicles.  Funding supports the development and testing of the JLTV Family of
Vehicles (FoV), which is being developed as a joint system between the Army and the Marine Corps. International participation will be offered during the Engineering,
Manufacturing and
Development (EMD) phase. The JLTV goal is a FoV capable of performing multiple mission roles that will be designed to provide protected, sustained, networked
mobility for personnel and payloads across the full Range of Military Operations (RoMO). JLTV objectives include increased protection and performance over the
current fleet; minimizing ownership costs by maximizing commonality, fuel efficiency, reliability, and maintaining effective competition throughout the lifecycle.
Commonality of components, maintenance procedures, training, etc., between vehicles is expected to be inherent in FoV solutions across mission variants to minimize
FoV total ownership cost. Unique service requirements have been minimized.

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget -   -   -   -   -  
Current President's Budget -   -   44.500 -   44.500
Total Adjustments -   -   44.500 -   44.500

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Program Adjustments -   -   44.500 -   44.500
• Rate/Misc Adjustments -   -   -   -   -  

Change Summary Explanation
Technical: Not applicable.
Schedule: Not applicable.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0605812M: (U)Joint Light Tactical
Vehicle(JLTV) EMD

PROJECT
3209: Joint Light Tactical Vehicle

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3209: Joint Light Tactical Vehicle -   -   44.500 -   44.500 45.000 16.000 40.100 44.300 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 15 0 0

Note
Funds for JLTV transitioned from program element 0603635M to program element 0605812M beginning in FY13.

Additional hardware requirements for Engineering, Manufacturing and Development (EMD) include trailers, ballistic hulls, and kits (including armor). The prototypes, up
to thirty (30), awarded in FY12 will complete fabrication and be delivered in FY13.

A. Mission Description and Budget Item Justification
Funding supports the development and testing of the JLTV Family of Vehicles (FoV), which is a joint program between the Army and the Marine Corps.  The JLTV goal
is a FoV capable of performing multiple mission roles that will be designed to provide protected, sustained, networked mobility for personnel and payloads across the
full Range of Military Operations.  JLTV objectives include increased protection and performance over the current fleet and minimizing ownership costs by maximizing
commonality, fuel efficiency, reliability, and maintaining effective competition, throughout the lifecycle. Commonality of components, maintenance procedures, training,
etc., between vehicles is expected to be inherent in FoV solutions across mission variants to minimize total ownership cost. Unique service requirements have been
minimized. During FY13, major budget activities include completion of EMD prototype fabrication, delivery of the prototypes, vendor shakedown testing, Government
Test Readiness Review, and initiation of Government performance testing.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Primary and Ancillary Hardware Development , Systems Engineering (SE) and Source Selection

Articles:
FY 2013 Plans:
Contractor design & development of FoV, vendor test support, and Government Systems Engineering.

-   -   25.175
0

Title: Test and Evaluation Events & Analysis
Articles:

FY 2013 Plans:
Support EMD prototype T&E to include performance, RAM, ballistic & AFES, and ballistic cab & chassis testing.

-   -   13.788
0

Title: ILS and Facilities Documentation/Analysis and Support Engineering
Articles:

FY 2013 Plans:

-   -   0.888
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0605812M: (U)Joint Light Tactical
Vehicle(JLTV) EMD

PROJECT
3209: Joint Light Tactical Vehicle

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Continue the development of logistical documentation, GFE management, and provide oversight to programmatic and contractual
issues related to logistics.
Title: Program Management Support

Articles:
FY 2013 Plans:
Continue support of program operations within the EMD phase and planning activities for MS C. Key events include the
continuation of EMD contract performance and testing, as well as, the mid-point MDA review.

-   -   4.649
0

Accomplishments/Planned Programs Subtotals -   -   44.500

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PMC/5095: JLTV 0.000 0.000 0.000 0.000 0.000 0.000 24.500 87.300 134.900 2,102.100 2,348.800
• RDTEA/ L04 : 0603804A - Log &
Eng Equip Adv Dev - JLTV

36.408 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 36.408

• RDTEA/ L50: 0604804A - Log &
Eng Equip ENG Dev - JLTV

0.000 87.217 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 87.217

• RDTEA/ VU9: 0605812A 0.000 0.000 72.295 0.000 72.295 76.163 31.549 51.924 53.223 Continuing Continuing
• RDTEN/ 3209: 0603635M - JLTV 18.364 46.866 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 65.230
• OPA/D15603: JLTV 0.000 0.000 0.000 0.000 0.000 0.000 167.408 299.238 516.722 Continuing Continuing

D. Acquisition Strategy
JLTV is a Joint Services Program with the U.S. Army and Marine Corps as the two main components.  The Navy anticipates procuring JLTV vehicles upon successful
Low Rate Initial Production (LRIP) testing.

The program will use an evolutionary approach to deliver capabilities in increments based on program priorities.  All technologies entering the current EMD phase shall
be no less than Technology Readiness Level 6 to achieve Capabilities Development Document (CDD) requirements.

Increment I will produce two Mission Role Variant (MRV) configurations (Combat Tactical Vehicle - CTV & Combat Support Vehicle - CSV) and four mission packages
(General Purpose, Heavy Guns Carrier, Close Combat Weapons Carrier, Utility).  EMD vendors will fabricate representative mission packages from both MRVs, which
the Government will fully test during EMD.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0605812M: (U)Joint Light Tactical
Vehicle(JLTV) EMD

PROJECT
3209: Joint Light Tactical Vehicle

Through a full and open competition, the program anticipates awarding up to three hybrid fixed price contracts for the EMD phase.  Unless future market research
identifies a valid non-EMD vendor capable of delivering the required capabilities, there will be a down-select from the EMD contractors to enter into the Production and
Deployment phase. The down-select will result in a fixed price type contract with a base LRIP quantity, LRIP options, full rate production options, and a Technical Data
Package option.

Follow-on increment II will focus on vehicles requiring more internal volume and payload carrying capacity (e.g., ambulances) or those that include higher risk because
of geometric and low curb weight requirements (e.g., CH-47F internally transportable vehicles).

E. Performance Metrics
Milestone Reviews
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0605812M: (U)Joint Light Tactical
Vehicle(JLTV) EMD

PROJECT
3209: Joint Light Tactical Vehicle

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hardware
Development-EMD C/FP TBD:Various -   -   24.575 Nov 2012 -   24.575 Continuing Continuing Continuing

Systems Engineering- Human
Systems Integration WR NSWC:Dahlgren -   -   0.450 Jan 2013 -   0.450 Continuing Continuing Continuing

Systems Engineering- Force
Protection WR NSWC:Carderock -   -   0.150 Jan 2013 -   0.150 Continuing Continuing Continuing

Subtotal -   -   25.175 -   25.175

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integrated Logistics Support Various Various:Various -   -   0.588 Dec 2012 -   0.588 Continuing Continuing Continuing
SPAWAR GFE Mgmt. MIPR Spawar:Charleston, SC -   -   0.300 May 2013 -   0.300 Continuing Continuing Continuing

Subtotal -   -   0.888 -   0.888

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental, Test &
Evaluation (Performance,
RAM, Ballistic, Report
Generation)

MIPR Govt Proving
Grounds:Various -   -   12.873 Dec 2012 -   12.873 Continuing Continuing Continuing

Developmental, Test &
Evaluation ( Interoperability ) MIPR JITC:Various -   -   0.315 Nov 2012 -   0.315 Continuing Continuing Continuing

Developmental, Test &
Evaluation ( Oversight ) WR MCOTEA:Various -   -   0.600 Nov 2012 -   0.600 Continuing Continuing Continuing

Subtotal -   -   13.788 -   13.788
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0605812M: (U)Joint Light Tactical
Vehicle(JLTV) EMD

PROJECT
3209: Joint Light Tactical Vehicle

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support C/CPFF BAH:McLean, Va -   -   2.474 Jan 2013 -   2.474 Continuing Continuing Continuing

Program Management
Support C/CPFF Various:Various -   -   0.726 Jan 2013 -   0.726 Continuing Continuing Continuing

Program Management
Support C/CPFF MITRE:Stafford, Va -   -   0.723 Jan 2013 -   0.723 Continuing Continuing Continuing

Program Management
Support - ESOH Support C/FFP

Eagan
McAllister:Lexington
Park, MD

-   -   0.500 Mar 2013 -   0.500 0.000 0.500  

Travel Various MCSC:Quantico, Va -   -   0.226 Oct 2012 -   0.226 Continuing Continuing Continuing
Subtotal -   -   4.649 -   4.649

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   -   44.500 -   44.500

Remarks
Cost to complete and total cost cannot be provided at this time, until the program proceeds to MS B and an Acquisition Program Baseline is established.
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0605812M: (U)Joint Light Tactical
Vehicle(JLTV) EMD

PROJECT
3209: Joint Light Tactical Vehicle
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0605812M: (U)Joint Light Tactical
Vehicle(JLTV) EMD

PROJECT
3209: Joint Light Tactical Vehicle

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 3209
CDD Army, Marine Corps, and Joint Req Oversight Staffing 3 2011 1 2012
CDD JROC 2 2012 2 2012
Source Selection 2 2012 3 2012
MS B Decision 3 2012 3 2012
EMD Contract(s) Award 3 2012 3 2012
EMD Development Contract 3 2012 4 2014
EMD Government Test Program and Validation Reporting 4 2012 1 2015
MS C Decision 2 2015 2 2015
LRIP Contract Award 3 2015 3 2015
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The program will use an evolutionary approach to deliver capabilities in increments based on program priorities.  All technologies entering the current EMD phase shall be no less than Technology Readiness Level 6 to achieve Capabilities Development Document (CDD) requirements.  
  
Increment I will produce two Mission Role Variant (MRV) configurations (Combat Tactical Vehicle - CTV & Combat Support Vehicle - CSV) and four mission packages (General Purpose, Heavy Guns Carrier, Close Combat Weapons Carrier, Utility).  EMD vendors will fabricate representative mission packages from both MRVs, which the Government will fully test during EMD. 
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